
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNN357 Pay Period:  11/1/2016Contract: Estimate Number: 0020 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/05/2014

12/19/2014

12/29/2014

03/10/2015

%

$54,925.18

864.0

682.0

682.0

78.94

%Percent Complete($):

%Percent Behind:

DICKSON

---

Date Notice to Proceed: 01/19/2015

05/31/2017

$7,482,851.01

$7,442,847.32

$6,271,337.51 $623,445.96$5,647,891.55

$0.00

$-2,840.05Test Report Payment Adjustments:

$6,268,497.46 $5,647,341.55 621,155.91

$6,216,412.33 $630,114.96$5,586,297.37

$61,594.18 $-6,669.00

$-550.00 $-2,290.05

$0.00 $0.00

Intersection improvements at various locations on S.R. 46

84.96

20161130

Project(s): 22004-3246-14, 22004-3248-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-R-46(21)92.42 690101491,314.3422004-3246-14 32Intersection improvements at various locations on S.R. 46 fr
STP/HSIP-R-46(21)7.58 0100129,841.5722004-3248-94 00SR 46 Intersection Improvements, from I 40 to SR 1 including

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3246-14 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17,703.69

1.000

1.000

$17,703.69

$17,703.69

104-04.30 ADDITIONAL WORK (    )/Additional
Traffic Control Equipment at
Intersection 14

22004-3246-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,000.00

0.200

1.000

$10,800.00

$54,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

22004-3248-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.600

1.000

$3,600.00

$6,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

22004-3246-14 0100 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

22004-3248-94 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0022004-3246-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

-45,835.32-45,835.320

0.000.000

22004-3248-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

22004-3246-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90230100

-117,133.24-117,133.240

-26,442.45-26,442.450

22004-3248-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100

-9,013.42-9,013.420

-9,013.42-9,013.420

22004-3246-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0022004-3246-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

1.000

$0.00

$9,000.00

201-01 CLEARING AND GRUBBING

22004-3248-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

1.000

1.000

$1,000.00

$1,000.00

201-01 CLEARING AND GRUBBING

22004-3246-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.250

1.000

$2,250.00

$9,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

22004-3248-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

1.000

1.000

$1,000.00

$1,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

22004-3246-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,221.000 $14.00

3,029.990

9,117.870

$42,419.86

$127,650.18

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

22004-3248-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,515.000 $14.00

3,595.550

3,595.550

$50,337.70

$50,337.70

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3246-14 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

22004-3248-94 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

22004-3246-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,727.000 $14.00

0.000

1,737.000

$0.00

$24,318.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

22004-3248-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $14.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

22004-3246-14 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

457.770

$0.00

$9,613.17

203-05 UNDERCUTTING

22004-3248-94 0100 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

22004-3246-14 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $15.00

0.000

0.000

$0.00

$0.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

200.25 513.81513.81 313.560.0022004-3246-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $20.00

313.560

513.810

$6,271.20

$10,276.20

203-07 FURNISHING & SPREADING
TOPSOIL

22004-3246-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $20.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

22004-3246-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $15.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

22004-3246-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $10.00

0.000

256.000

$0.00

$2,560.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

22004-3246-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $500.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

22004-3246-14 0100 0130 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $6.00

0.000

158.000

$0.00

$948.00

209-09.01 SANDBAGS

22004-3246-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3246-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $100.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

22004-3246-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $50.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

22004-3246-14 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,380.000 $19.90

2,017.330

11,814.900

$40,144.87

$235,116.51

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

22004-3248-94 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

911.000 $19.90

804.630

804.630

$16,012.14

$16,012.14

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

22004-3246-14 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $20.00

0.000

1,534.420

$0.00

$30,688.40

303-10.01 MINERAL AGGREGATE (SIZE 57)

22004-3246-14 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

339.000 $90.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

22004-3246-14 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

833.000 $90.00

0.000

632.810

$0.00

$56,952.90

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

858.21 1,597.081,597.08 738.870.0022004-3246-14 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,825.000 $90.00

738.870

1,597.080

$66,498.30

$143,737.20

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

22004-3246-14 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $850.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

22004-3246-14 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

722.000 $58.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

22004-3246-14 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

956.000 $90.00

1,293.130

2,659.240

$116,381.70

$239,331.60

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

22004-3246-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

1,307.371,307.370

594.26594.260

22004-3246-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

1,646.731,646.730

690.90690.900
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3246-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

22004-3246-14 0100 0250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $20.00

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

22004-3248-94 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,007.000 $20.00

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

22004-3246-14 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $200.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

22004-3246-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $15.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

22004-3246-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $400.00

0.000

3.620

$0.00

$1,448.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

22004-3248-94 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3246-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

22004-3248-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

22004-3246-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

22004-3248-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

22004-3246-14 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,185.000 $1.00

384.000

3,664.000

$384.00

$3,664.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

22004-3246-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

897.000 $105.00

0.000

920.740

$0.00

$96,677.70

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3667.85 4,146.364,146.36 478.510.0022004-3246-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,607.000 $85.00

478.510

4,146.360

$40,673.35

$352,440.60

411-02.10 ACS MIX(PG70-22) GRADING D

22004-3248-94 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $85.00

592.160

592.160

$50,333.60

$50,333.60

411-02.10 ACS MIX(PG70-22) GRADING D

22004-3246-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

22004-3248-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

22004-3246-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

22004-3248-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0022004-3246-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

2,691.692,691.690

256.38256.380

22004-3248-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90170100

317.25317.250

317.25317.250

22004-3246-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

22004-3248-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

22004-3246-14 0100 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.600 $4,000.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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1830.30 4,936.504,936.50 3,106.200.0022004-3246-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,750.000 $18.00

3,106.200

4,936.500

$55,911.60

$88,857.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

22004-3248-94 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $18.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

22004-3248-94 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $69.00

0.000

0.000

$0.00

$0.00

501-01.01 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 8"

22004-3246-14 0100 0340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $81.00

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

22004-3246-14 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $47.00

0.000

653.340

$0.00

$30,706.98

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

22004-3246-14 0100 0360 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $54.00

0.000

532.220

$0.00

$28,739.88

604-07.02 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

22004-3246-14 0100 0370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $47.00

0.000

385.930

$0.00

$18,138.71

604-07.03 RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)
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1960.43 2,001.812,001.81 0.000.0022004-3246-14 0100 0380 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,410.000 $91.50

0.000

2,001.810

$0.00

$183,165.62

604-07.04 RETAINING WALL (DESCRIPTION)/
(WALL NO. 4)

22004-3246-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $50.00

0.000

0.000

$0.00

$0.00

607-02.02 15" CONCRETE PIPE
CULVERT(CLASS III)

22004-3246-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,523.000 $50.00

8.000

1,941.000

$400.00

$97,050.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

22004-3248-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $60.00

122.000

122.000

$7,320.00

$7,320.00

607-03.30 18" PIPE CULVERT

22004-3246-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $75.00

0.000

24.000

$0.00

$1,800.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

22004-3246-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $110.00

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

22004-3246-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $150.00

0.000

80.000

$0.00

$12,000.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)
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0.75 2.002.00 0.000.0022004-3246-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,200.00

0.000

2.000

$0.00

$8,400.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

22004-3248-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

2.000

4.000

$3,000.00

$6,000.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

22004-3246-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.00

0.000

2.000

$0.00

$4,600.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

22004-3246-14 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.000

$0.00

$0.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

22004-3246-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

8.000

$0.00

$4,000.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

22004-3248-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $500.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

22004-3248-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $400.00

1.000

8.000

$400.00

$3,200.00

611-09.03 CAPPING EXISTING CATCHBASIN

22004-3246-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $3,500.00

1.250

8.000

$4,375.00

$28,000.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH
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12.50 9.009.00 1.750.0022004-3246-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $4,000.00

1.750

9.000

$7,000.00

$36,000.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

22004-3246-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.250

1.000

$1,875.00

$7,500.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

22004-3246-14 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $7,600.00

-0.750

9.000

$-5,700.00

$68,400.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

22004-3246-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,000.00

0.000

1.000

$0.00

$11,000.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

22004-3246-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,500.00

1.250

6.000

$3,125.00

$15,000.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

22004-3246-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.250

1.000

$1,000.00

$4,000.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

22004-3246-14 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,820.000 $3.50

0.000

7,709.000

$0.00

$26,981.50

701-01.01 CONCRETE SIDEWALK (4 ")
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0.00 4,231.004,231.00 0.000.0022004-3246-14 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,767.000 $5.50

0.000

4,231.000

$0.00

$23,270.50

701-01.02 CONCRETE SIDEWALK (6 ")

22004-3246-14 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,170.000 $5.50

2,496.000

3,247.000

$13,728.00

$17,858.50

701-02 CONCRETE DRIVEWAY

22004-3248-94 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,738.000 $6.00

0.000

0.000

$0.00

$0.00

701-02.02 CONCRETE DRIVEWAY (8")

22004-3246-14 0100 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,905.000 $15.10

0.000

2,310.500

$0.00

$34,888.55

701-02.03 CONCRETE CURB RAMP

22004-3246-14 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.00

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

22004-3246-14 0100 0600 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $330.00

4.560

11.710

$1,504.80

$3,864.30

702-01 CONCRETE CURB
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499.24 374.05374.05 124.430.0022004-3246-14 0100 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $245.00

124.430

374.050

$30,485.35

$91,642.25

702-03 CONCRETE COMBINED CURB &
GUTTER

22004-3248-94 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $245.00

4.140

4.140

$1,014.30

$1,014.30

702-03 CONCRETE COMBINED CURB &
GUTTER

22004-3246-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $25.00

0.000

187.500

$0.00

$4,687.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

22004-3246-14 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

22004-3246-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,800.00

0.000

2.000

$0.00

$3,600.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

22004-3246-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,300.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

22004-3246-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)
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22004-3246-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

22004-3246-14 0100 0660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $55.00

0.000

130.640

$0.00

$7,185.20

709-05.05 MACHINED RIP-RAP (CLASS A-3)

22004-3246-14 0100 0670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $50.00

84.790

617.360

$4,239.50

$30,868.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

22004-3246-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,765.000 $6.90

0.000

0.000

$0.00

$0.00

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)

22004-3248-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $6.90

0.000

0.000

$0.00

$0.00

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)

22004-3248-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

22004-3246-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $54.00

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL
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2.10 0.900.90 0.300.0022004-3246-14 0100 0700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,850.00

0.300

0.900

$15,255.00

$45,765.00

712-01 TRAFFIC CONTROL

22004-3248-94 0100 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,650.00

0.800

1.000

$4,520.00

$5,650.00

712-01 TRAFFIC CONTROL

22004-3246-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,770.000 $20.00

0.000

560.000

$0.00

$11,200.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

22004-3246-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $40.00

30.000

140.000

$1,200.00

$5,600.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

22004-3246-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

22004-3246-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

22004-3246-14 0100 0750 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,094.000 $7.00

0.000

1,062.000

$0.00

$7,434.00

712-06 SIGNS (CONSTRUCTION)
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7.00 9.009.00 0.000.0022004-3246-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $40.00

0.000

9.000

$0.00

$360.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

22004-3246-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $500.00

0.000

3.000

$0.00

$1,500.00

712-08.03 ARROW BOARD (TYPE C)

22004-3246-14 0100 9501 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.00

295.000

2,091.000

$11,505.00

$81,549.00

712-08.06 UNIFORMED POLICE OFFICER

22004-3246-14 0100 0780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

22004-3246-14 0100 0790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

401.000 $2.85

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

22004-3246-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

22004-3246-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $34.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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22004-3246-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $34.50

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

22004-3246-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $34.50

0.000

0.000

$0.00

$0.00

713-02.33 FLEXIBLE DELINEATOR (RED)

22004-3246-14 0100 0840 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,045.000 $3.70

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

22004-3246-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

0.000

$0.00

$0.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
128'-0")

22004-3246-14 0100 0860 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

542.000 $3.45

0.000

30.000

$0.00

$103.50

713-11.01 "U" SECTION STEEL POSTS

22004-3246-14 0100 0870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,998.000 $4.30

0.000

1,285.100

$0.00

$5,525.93

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

22004-3246-14 0100 0880 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $6.00

0.000

53.600

$0.00

$321.60

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST
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0.00 8.008.00 0.000.0022004-3246-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $545.00

0.000

8.000

$0.00

$4,360.00

713-11.21 P POST SLIP BASE

22004-3246-14 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

658.000 $13.75

0.000

231.840

$0.00

$3,187.80

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

22004-3246-14 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $14.25

22.500

104.720

$320.63

$1,492.26

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

22004-3246-14 0100 0920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $23.90

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

22004-3246-14 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,277.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

22004-3248-94 0100 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $253.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

22004-3246-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,000.00

0.000

6.000

$0.00

$36,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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22004-3248-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

0.000

$0.00

$0.00

713-16.09 RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

22004-3246-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $250.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(R10-12,
30"x36")

22004-3248-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(R10-12,
30"x36")

22004-3246-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $190.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(STREET
NAME SIGN, MAST ARM MOUNT,
PROVI

22004-3248-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $190.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(STREET
NAME SIGN, MAST ARM MOUNT,
PROVI

22004-3246-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $165.00

0.000

0.000

$0.00

$0.00

713-16.22 SIGNS (DESCRIPTION)/(STREET
NAME SIGN, SPAN WIRE MOUNT,
PROV

22004-3248-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,900.00

0.000

1.000

$0.00

$2,900.00

713-16.24 SIGNS (DESCRIPTION)/(R3-1
BLANK-OUT)
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0.00 1.001.00 0.000.0022004-3248-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,900.00

0.000

1.000

$0.00

$2,900.00

713-16.25 SIGNS (DESCRIPTION)/(R3-2
BLANK-OUT)

22004-3246-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(R4-7
SIGN)

22004-3246-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

22004-3246-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

22004-3246-14 0100 1010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $30.00

0.000

4.000

$0.00

$120.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

22004-3246-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,585.000 $15.00

0.000

794.000

$0.00

$11,910.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

22004-3246-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $200.00

0.000

33.000

$0.00

$6,600.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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22004-3246-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

22004-3246-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $4.00

0.000

152.000

$0.00

$608.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

22004-3246-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

773.000 $30.00

0.000

869.000

$0.00

$26,070.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

22004-3246-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $400.00

0.000

2.000

$0.00

$800.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

22004-3246-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

1.000

$0.00

$400.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

22004-3246-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

22004-3246-14 0100 1100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $20.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)
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22004-3246-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

22004-3246-14 0100 1120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.290 $1,000.00

6.106

14.173

$6,106.00

$14,173.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

22004-3246-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,347.000 $10.00

490.000

780.000

$4,900.00

$7,800.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

22004-3246-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $0.60

0.000

0.000

$0.00

$0.00

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

22004-3246-14 0100 1150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,000.00

0.000

4.024

$0.00

$16,096.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11500100

0.000.000

0.000.000

22004-3246-14 0100 1160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $5,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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22004-3246-14 0100 1170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.100 $2,200.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

22004-3246-14 0100 1180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $148,500.00

0.000

1.000

$0.00

$148,500.00

717-01 MOBILIZATION

22004-3248-94 0100 0270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,500.00

0.000

1.000

$0.00

$16,500.00

717-01 MOBILIZATION

22004-3246-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $200.00

0.000

0.000

$0.00

$0.00

725-02.41 FIBER OPTIC TERMINATION
SPLICE UNIT

22004-3248-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

725-02.41 FIBER OPTIC TERMINATION
SPLICE UNIT

22004-3248-94 0100 0290 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

0.000

$0.00

$0.00

725-03.28 RAILROAD FLAGMAN

22004-3246-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,700.00

0.000

5.000

$0.00

$8,500.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT
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0.00 0.000.00 0.000.0022004-3246-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,800.00

0.000

0.000

$0.00

$0.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12100100

7,114.000.000

0.000.000

22004-3246-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $680.00

0.000

0.000

$0.00

$0.00

730-02.08 SIGNAL HEAD ASSEMBLY (130
POLE MOUNTED)

22004-3246-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $825.00

2.000

55.000

$1,650.00

$45,375.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12300100

-24,530.0055.000

-892.002.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12300100

29,436.000.000

0.000.000

22004-3248-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $825.00

0.000

9.000

$0.00

$7,425.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)
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15.00 29.0029.00 0.000.0022004-3246-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $1,269.00

0.000

29.000

$0.00

$36,801.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12400100

-21,868.0028.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12400100

21,868.000.000

0.000.000

22004-3248-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,269.00

0.000

2.000

$0.00

$2,538.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

22004-3246-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $827.00

0.000

6.000

$0.00

$4,962.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

22004-3246-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $330.00

0.000

48.000

$0.00

$15,840.00

730-03.20 INSTALL PULL BOX (TYPE A)

22004-3248-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $330.00

0.000

8.000

$0.00

$2,640.00

730-03.20 INSTALL PULL BOX (TYPE A)
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90.00 29.0029.00 0.000.0022004-3246-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $420.00

0.000

29.000

$0.00

$12,180.00

730-03.21 INSTALL PULL BOX (TYPE B)

22004-3248-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $420.00

0.000

4.000

$0.00

$1,680.00

730-03.21 INSTALL PULL BOX (TYPE B)

22004-3246-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,300.00

0.000

12.000

$0.00

$15,600.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

22004-3248-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

1.000

$0.00

$1,300.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

22004-3246-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,250.00

0.000

7.000

$0.00

$8,750.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

22004-3248-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,250.00

0.000

1.000

$0.00

$1,250.00

730-05.01 ELECTRICAL SERVICE
CONNECTION
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1425.00 2,040.002,040.00 615.000.0022004-3246-14 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,020.000 $1.02

615.000

2,040.000

$627.30

$2,080.80

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13000100

-244.80-240.000

-244.80-240.000

22004-3248-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $1.02

0.000

460.000

$0.00

$469.20

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

22004-3246-14 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,070.000 $1.13

0.000

2,790.000

$0.00

$3,152.70

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

22004-3246-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,040.000 $1.35

762.000

8,618.000

$1,028.70

$11,634.30

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

22004-3248-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $1.35

0.000

900.000

$0.00

$1,215.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

22004-3246-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

665.000 $4.15

0.000

0.000

$0.00

$0.00

730-08.10 SIGNAL CABLE - (DESCRIPTION)/
(EMERGENCY PREEMPT)

Page 32RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3248-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $1.02

0.000

0.000

$0.00

$0.00

730-08.11 SIGNAL CABLE - (DESCRIPTION)/
(RAILROAD PREEMPTION)

22004-3246-14 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,025.000 $2.50

0.000

1,880.000

$0.00

$4,700.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP CABLE)

22004-3248-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $2.50

0.000

220.000

$0.00

$550.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP CABLE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

-550.00-220.000

0.000.000

22004-3246-14 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $2.90

165.000

695.000

$478.50

$2,015.50

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(35,000 LBS.MIN.BRK
STRENGTH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13500100

-304.50-105.000

-304.50-105.000

22004-3246-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $1.95

165.000

1,245.000

$321.75

$2,427.75

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13600100

-243.75-125.000

-243.75-125.000
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9.00 11.0011.00 0.000.0022004-3246-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $290.00

0.000

11.000

$0.00

$3,190.00

730-11.10 RISER ASSEMBLY
(DESCRIPTION)/(2" SCH 80 PVC)

22004-3248-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $290.00

0.000

1.000

$0.00

$290.00

730-11.10 RISER ASSEMBLY
(DESCRIPTION)/(2" SCH 80 PVC)

22004-3246-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $4.65

0.000

690.000

$0.00

$3,208.50

730-12.01 CONDUIT 1" DIAMETER (PVC)

22004-3248-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $4.65

0.000

40.000

$0.00

$186.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

22004-3246-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,250.000 $5.10

40.000

3,780.000

$204.00

$19,278.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

22004-3248-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $5.10

0.000

335.000

$0.00

$1,708.50

730-12.02 CONDUIT 2" DIAMETER (PVC)
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210.00 260.00260.00 50.000.0022004-3246-14 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

565.000 $8.00

50.000

260.000

$400.00

$2,080.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

22004-3248-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $8.00

0.000

55.000

$0.00

$440.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

22004-3246-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,790.000 $19.38

0.000

8,650.000

$0.00

$167,637.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)

22004-3248-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,175.000 $19.38

0.000

1,480.000

$0.00

$28,682.40

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)

22004-3246-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

515.000 $5.10

0.000

30.000

$0.00

$153.00

730-12.18 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, TRENCHED)

22004-3248-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.18 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, TRENCHED)
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7470.00 2,020.002,020.00 110.000.0022004-3246-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,765.000 $2.70

110.000

2,020.000

$297.00

$5,454.00

730-12.30 TRENCHING

22004-3248-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $2.70

0.000

135.000

$0.00

$364.50

730-12.30 TRENCHING

22004-3246-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $187.00

0.000

0.000

$0.00

$0.00

730-13.05 VEHICLE DETECTOR (EXT. CALL -
DELAY CALL)

22004-3248-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $187.00

0.000

0.000

$0.00

$0.00

730-13.05 VEHICLE DETECTOR (EXT. CALL -
DELAY CALL)

22004-3246-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

1.000

1.000

$8,000.00

$8,000.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14500100

-5,777.001.000

-5,777.001.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14500100

5,777.000.000

0.000.000

22004-3248-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR)
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21876.00 12,477.0012,477.00 480.000.0022004-3246-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,775.000 $1.02

480.000

12,477.000

$489.60

$12,726.54

730-14.01 SHIELDED DETECTOR CABLE

22004-3248-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,685.000 $1.02

0.000

1,530.000

$0.00

$1,560.60

730-14.01 SHIELDED DETECTOR CABLE

22004-3246-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,600.000 $3.60

1,698.000

10,424.000

$6,112.80

$37,526.40

730-14.02 SAW SLOT

22004-3248-94 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $3.60

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

22004-3246-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,085.000 $0.67

4,940.000

31,410.000

$3,309.80

$21,044.70

730-14.03 LOOP WIRE

22004-3248-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,170.000 $0.67

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

22004-3246-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $405.00

0.000

0.000

$0.00

$0.00

730-15.11 MODIFY CABINET (DESCRIPTION)/
(INSTALL/INTEGRATE F.O.
EQUIPMENT)
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0.00 1.001.00 0.000.0022004-3246-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $560.00

0.000

1.000

$0.00

$560.00

730-15.12 MODIFY CABINET (DESCRIPTION)/
(INTEGRATE CHRISTI DR RXR
PREMPT)

22004-3246-14 0100 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $625.00

0.000

3.000

$0.00

$1,875.00

730-15.13 MODIFY CABINET (DESCRIPTION)/
(REPLACE LOAD SWITCH)

22004-3246-14 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $11,200.00

0.000

6.000

$0.00

$67,200.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15200100

-6,970.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15200100

13,940.000.000

0.000.000

22004-3248-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,200.00

0.000

1.000

$0.00

$11,200.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)
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11.00 9.009.00 0.000.0022004-3246-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,100.00

0.000

9.000

$0.00

$27,900.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15300100

-9,056.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300100

13,584.000.000

0.000.000

22004-3248-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,100.00

0.000

1.000

$0.00

$3,100.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

22004-3246-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,200.00

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400100

6,162.000.000

0.000.000

22004-3248-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,200.00

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER
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22004-3246-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $765.00

0.000

0.000

$0.00

$0.00

730-19.01 TIME BASE COORDINATION UNIT

22004-3248-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $765.00

0.000

0.000

$0.00

$0.00

730-19.01 TIME BASE COORDINATION UNIT

22004-3246-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,945.00

0.000

2.000

$0.00

$17,890.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15600100

-4,524.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600100

4,524.000.000

0.000.000

22004-3246-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,100.00

0.000

7.000

$0.00

$7,700.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(8')

22004-3246-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,070.00

0.000

0.050

$0.00

$953.50

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 35' & 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800100

9,497.000.000

0.000.000
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0.05 1.001.00 0.000.0022004-3246-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,100.00

0.000

1.000

$0.00

$19,100.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 40' & 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15900100

-9,555.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900100

9,555.000.000

0.000.000

22004-3246-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

730-23.64 CANTILEVER SIGNAL SUPPORT (1
ARM @ 30')

22004-3248-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

730-23.72 CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')

22004-3246-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,700.00

0.000

1.000

$0.00

$11,700.00

730-23.80 CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-4,862.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

4,862.000.000

0.000.000
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2.30 3.003.00 0.000.0022004-3246-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $13,000.00

0.000

3.000

$0.00

$39,000.00

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16200100

-11,410.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16200100

11,410.000.000

0.000.000

22004-3246-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,350.00

0.000

1.000

$0.00

$14,350.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16300100

-6,770.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16300100

6,770.000.000

0.000.000
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6.45 4.054.05 0.000.0022004-3246-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $15,000.00

0.000

4.050

$0.00

$60,750.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16400100

-27,892.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16400100

34,865.000.000

0.000.000

22004-3248-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

22004-3246-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $15,700.00

0.000

6.000

$0.00

$94,200.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16500100

-37,521.525.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16500100

37,521.500.000

0.000.000

22004-3248-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,700.00

0.000

1.000

$0.00

$15,700.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')
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0.35 5.005.00 0.000.0022004-3246-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $16,900.00

0.000

5.000

$0.00

$84,500.00

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16600100

-41,368.804.950

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16600100

50,144.000.000

0.000.000

22004-3248-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,900.00

0.000

1.000

$0.00

$16,900.00

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

22004-3246-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $525.00

0.000

16.000

$0.00

$8,400.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

22004-3246-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $300.00

0.000

16.000

$0.00

$4,800.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

22004-3248-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,950.00

0.000

1.000

$0.00

$7,950.00

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

22004-3246-14 0100 1690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

578.000 $4.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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8460.00 1,790.001,790.00 0.000.0022004-3246-14 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,039.000 $5.00

0.000

1,790.000

$0.00

$8,950.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

22004-3246-14 0900 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $860.00

0.000

1.000

$0.00

$860.00

790-02.03 POLE 35FT CLASS 4 WOOD

22004-3246-14 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

4.000

$0.00

$6,400.00

790-02.07 POLE 35FT CLASS 2 METAL

22004-3246-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,210.00

0.000

5.000

$0.00

$6,050.00

790-03.01 POLE 40FT CLASS 2 WOOD

22004-3246-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

2.000

$0.00

$2,800.00

790-04.02 POLE 45FT CLASS 2 WOOD

22004-3246-14 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,385.00

0.000

4.000

$0.00

$5,540.00

790-04.03 POLE 45FT CLASS 3 WOOD

22004-3246-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,775.00

0.000

1.000

$0.00

$1,775.00

790-05.01 POLE 50FT CLASS 1 WOOD
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2.00 8.008.00 0.000.0022004-3246-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,645.00

0.000

8.000

$0.00

$13,160.00

790-05.02 POLE 50FT CLASS 2 WOOD

22004-3246-14 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,520.00

0.000

7.000

$0.00

$10,640.00

790-05.03 POLE 50FT CLASS 3 WOOD

22004-3246-14 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,120.00

0.000

7.000

$0.00

$21,840.00

790-05.05 POLE 50FT CLASS 1 METAL

22004-3246-14 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,010.00

0.000

3.000

$0.00

$6,030.00

790-06.02 POLE 55FT CLASS 2 WOOD

22004-3246-14 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,840.00

0.000

1.000

$0.00

$1,840.00

790-06.03 POLE 55FT CLASS 3 WOOD

22004-3246-14 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $4,630.00

0.000

29.000

$0.00

$134,270.00

790-06.05 POLE 55 FT CLASS 1 METAL

22004-3246-14 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,937.00

0.000

3.000

$0.00

$14,811.00

790-07.05 POLE 60FT CLASS 1 METAL
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33.00 20.0020.00 0.000.0022004-3246-14 0900 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $850.00

0.000

20.000

$0.00

$17,000.00

790-25.01 3PH CROSSARM SGL 15KV

22004-3246-14 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,230.00

0.000

5.000

$0.00

$6,150.00

790-25.06 3PH CROSSARM DBL 15KV

22004-3246-14 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

0.000

1.000

$0.00

$4,800.00

790-25.08 3PH CROSSARM SGL LRG COND
15KV

22004-3246-14 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,350.00

0.000

6.000

$0.00

$8,100.00

790-25.11 3PH CROSSARM DBL PRIM SUP
LRG COND 15KV

22004-3246-14 0900 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,160.00

0.000

9.000

$0.00

$10,440.00

790-25.15 3PH VERTICAL 15KV

22004-3246-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,500.00

0.000

8.000

$0.00

$12,000.00

790-25.18 3PH VERTICAL DEADEND LRG
ANG LG COND 15KV

22004-3246-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

790-25.19 3PH VERTICAL DEADEND 15KV
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32.00 18.0018.00 0.000.0022004-3246-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,230.00

0.000

18.000

$0.00

$22,140.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

22004-3246-14 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,740.00

0.000

14.000

$0.00

$24,360.00

790-25.24 3PH CROSSARM DDE LRG COND
15KV

22004-3246-14 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,500.00

0.000

10.000

$0.00

$15,000.00

790-26.02 3PH CROSSARM DBL LRG COND
25KV

22004-3246-14 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $975.00

0.000

11.000

$0.00

$10,725.00

790-26.03 3PH CROSSARM SGL LRG COND
25KV

22004-3246-14 0900 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,300.00

0.000

3.000

$0.00

$3,900.00

790-26.26 3PH CROSSARM DEAD END 25KV

22004-3246-14 0900 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $82.00

0.000

65.000

$0.00

$5,330.00

790-30.05 SECONDARY RACKS

22004-3246-14 0900 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

992.000 $1.30

0.000

1,032.000

$0.00

$1,341.60

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX
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200.00 764.00764.00 0.000.0022004-3246-14 0900 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

679.000 $2.00

0.000

764.000

$0.00

$1,528.00

790-30.13 SECONDARY CONDUCTOR 2 AL
TRIPLEX

22004-3246-14 0900 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $6.00

0.000

48.000

$0.00

$288.00

790-30.22 SECONDARY CONDUCTOR 1/0 AL
QPLEX

22004-3246-14 0900 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $275.00

0.000

70.000

$0.00

$19,250.00

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

22004-3246-14 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $445.00

0.000

20.000

$0.00

$8,900.00

790-32.08 OH GUY - THROUGH BOLT TYPE
HEAVY DUTY

22004-3246-14 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $26.00

0.000

42.000

$0.00

$1,092.00

790-32.23 GUY GUARD

22004-3246-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $370.00

0.000

2.000

$0.00

$740.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

22004-3246-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $410.00

0.000

51.000

$0.00

$20,910.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED
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1627.00 5,267.005,267.00 0.000.0022004-3246-14 0900 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,216.000 $1.90

0.000

5,267.000

$0.00

$10,007.30

790-40.02 OH COND 2 7/1 ACSR SPARATE

22004-3246-14 0900 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,305.000 $2.50

0.000

11,105.000

$0.00

$27,762.50

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

22004-3246-14 0900 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,701.000 $2.65

0.000

3,100.000

$0.00

$8,215.00

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

22004-3246-14 0900 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $4.30

0.000

30.000

$0.00

$129.00

790-40.42 OH COND 336.4 19 AAC TULIP

22004-3246-14 0900 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.00

0.000

1,200.000

$0.00

$12,000.00

790-41.01 UG PRI COND 2 AL 15KV

22004-3246-14 0900 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $6.55

0.000

136.000

$0.00

$890.80

790-41.49 UG SEC COND 4/0 AL TPLX

22004-3246-14 0900 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $8.80

0.000

150.000

$0.00

$1,320.00

790-41.58 UG SEC COND 4/0 AL QPLX

Page 50RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 300.00300.00 0.000.0022004-3246-14 0900 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $11.50

0.000

300.000

$0.00

$3,450.00

790-41.60 UG SEC COND 350 AL QPLX

22004-3246-14 0900 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $10.00

0.000

0.000

$0.00

$0.00

790-42.04 2IN DIA GALVINIZED METAL PIPE

22004-3246-14 0900 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $25.00

0.000

80.000

$0.00

$2,000.00

790-42.06 4IN DIA GALVANIZED METAL PIPE

22004-3246-14 0900 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $11.10

0.000

770.000

$0.00

$8,547.00

790-42.10 4IN DIA PVC PIPE

22004-3246-14 0900 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $10.40

0.000

270.000

$0.00

$2,808.00

790-42.14 CONDUIT - POLE MTD - 4IN SCH
80 PVC

22004-3246-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $600.00

0.000

0.000

$0.00

$0.00

790-43.10 SPLICE 200A 15KV

22004-3246-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $370.00

0.000

3.000

$0.00

$1,110.00

790-43.11 OUTDOOR TERMINATOR URD
15KV
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22004-3246-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

0.000

$0.00

$0.00

790-43.47 PRIMARY PULLBOX

22004-3246-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $800.00

0.000

14.000

$0.00

$11,200.00

790-46.01 1PH TRANSFORMER

22004-3246-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,050.00

0.000

3.000

$0.00

$3,150.00

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA

22004-3246-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,000.00

0.000

9.000

$0.00

$36,000.00

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

22004-3246-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,320.00

0.000

1.000

$0.00

$1,320.00

790-52.02 5KVA 1PH OH XFORMER 7.2KV
120/240

22004-3246-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,410.00

0.000

2.000

$0.00

$2,820.00

790-52.03 10KVA 1PH OH XFORMER 7.2KV
120/240

22004-3246-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,495.00

0.000

14.000

$0.00

$20,930.00

790-52.04 15KVA 1PH OH XFORMER 7.2KV
120/240
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6.00 6.006.00 0.000.0022004-3246-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,675.00

0.000

6.000

$0.00

$10,050.00

790-52.06 25KVA 1PH OH XFORMER 7.2KV
120/240

22004-3246-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

0.000

4.000

$0.00

$8,000.00

790-52.09 37.5KVA 1PH OH XFORMER 7.2KV
120/240

22004-3246-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00

0.000

5.000

$0.00

$12,500.00

790-52.11 50KVA 1PH OH XFORMER 7.2KV
120/240

22004-3246-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $13,587.00

0.000

5.000

$0.00

$67,935.00

790-58.05 GOLB SWITCH 15KV

22004-3246-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $190.00

0.000

3.000

$0.00

$570.00

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV

22004-3246-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.00

0.000

0.000

$0.00

$0.00

790-64.06 SEC MTG 1PH 120/240 VOLTS
FARM POLE

22004-3246-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $117.00

0.000

15.000

$0.00

$1,755.00

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV
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0.00 1.001.00 0.000.0022004-3246-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,132.00

0.000

1.000

$0.00

$20,132.00

790-65.16 3PH CAPACITOR ASSEMBLY
SWITCHED 15KV

22004-3246-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $190.00

0.000

64.000

$0.00

$12,160.00

790-68.01 POLE GROUND ROD TYPE

22004-3246-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.00

0.000

4.000

$0.00

$2,100.00

790-68.07 POLE GROUND FOR AIR BREAK
SWITCH

22004-3246-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $210.00

0.000

9.000

$0.00

$1,890.00

790-68.10 MISCELLANEOUS ASSEMBLIES

22004-3246-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $177.00

0.000

8.000

$0.00

$1,416.00

790-69.22 POLE TOP PIN

22004-3246-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $225.00

0.000

2.000

$0.00

$450.00

790-69.23 PAIR OF 10IN OR THREE 6IN
BELLS

22004-3246-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $55.50

0.000

79.000

$0.00

$4,384.50

790-69.31 STICK PIN
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0.00 6.006.00 0.000.0022004-3246-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $45.00

0.000

6.000

$0.00

$270.00

790-69.32 ARM PIN

22004-3246-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $750.00

0.000

14.000

$0.00

$10,500.00

790-70.01 STREET LIGHT ON WOOD POLE

22004-3246-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

1.000

$0.00

$1,900.00

790-70.06 STREET LIGHT BASE, POWER
INSTALLED

22004-3246-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $700.00

0.000

8.000

$0.00

$5,600.00

790-70.10 FLOOD LIGHT

22004-3246-14 0900 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,690.000 $0.63

0.000

11,690.000

$0.00

$7,364.70

790-74.05 24 FIBER(MATERIAL ONLY)

22004-3246-14 0900 2500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,690.000 $2.04

0.000

11,690.000

$0.00

$23,847.60

790-74.19 12-96 FIBER(INSTALLATION ONLY

22004-3246-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $640.00

0.000

3.000

$0.00

$1,920.00

790-74.26 FIBER OPTIC MAINTENANCE
LOOP
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17222.00 18,167.0018,167.00 0.000.0022004-3246-14 0900 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,110.000 $1.79

0.000

18,167.000

$0.00

$32,518.93

790-98.01 REMOVE WIRE

22004-3246-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $459.00

0.000

67.000

$0.00

$30,753.00

790-98.02 REMOVE POLES

22004-3246-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $178.50

0.000

455.000

$0.00

$81,217.50

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

22004-3246-14 0901 2600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $52.00

0.000

562.000

$0.00

$29,224.00

791-01.02 2IN STEEL GAS MAIN

22004-3246-14 0901 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $71.00

0.000

0.000

$0.00

$0.00

791-01.04 4IN STEEL GAS MAIN

22004-3246-14 0901 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $105.00

0.000

320.000

$0.00

$33,600.00

791-01.05 6IN STEEL GAS MAIN

22004-3246-14 0901 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $50.00

0.000

463.000

$0.00

$23,150.00

791-03.02 2IN HDPE GAS MAIN
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0.00 115.00115.00 0.000.0022004-3246-14 0901 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $70.00

0.000

115.000

$0.00

$8,050.00

791-04.01 HDD <2IN PE PIPE -
UNCONSOLIDATED

22004-3246-14 0901 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $115.00

0.000

0.000

$0.00

$0.00

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

22004-3246-14 0901 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $195.00

0.000

213.000

$0.00

$41,535.00

791-04.23 HDD 6IN STEEL PIPE -
UNCONSOLIDATED

22004-3246-14 0901 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $212.00

0.000

0.000

$0.00

$0.00

791-05.01 BORE/JACK 4IN - STEEL CASING
PIPE - UNCON.

22004-3246-14 0901 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $920.00

0.000

5.000

$0.00

$4,600.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

22004-3246-14 0901 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $790.00

0.000

8.000

$0.00

$6,320.00

791-06.09 CONNECT TO __IN EX. PE MAIN/
(SEE PLANS)

22004-3246-14 0901 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,000.00

0.000

4.000

$0.00

$12,000.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE
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22004-3246-14 0901 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,250.00

0.000

0.000

$0.00

$0.00

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

22004-3246-14 0901 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $9,500.00

0.000

4.000

$0.00

$38,000.00

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE

22004-3246-14 0901 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $950.00

0.000

2.000

$0.00

$1,900.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

22004-3246-14 0901 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY

22004-3246-14 0901 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $21.00

0.000

207.000

$0.00

$4,347.00

791-08.08 1IN PE SERVICE PIPE

22004-3246-14 0901 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $22.00

0.000

76.000

$0.00

$1,672.00

791-08.09 1-1/4IN PE SERVICE PIPE

22004-3246-14 0901 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

9.000

$0.00

$3,600.00

791-10.02 RETIRE IN PLACE 1IN SERV CUT
& PLUG
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4.00 8.008.00 0.000.0022004-3246-14 0901 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $470.00

0.000

8.000

$0.00

$3,760.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG

22004-3246-14 0901 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $470.00

0.000

1.000

$0.00

$470.00

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

22004-3246-14 0901 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $550.00

0.000

4.000

$0.00

$2,200.00

791-10.06 RETIRE IN PLACE 6IN SERV CUT
& PLUG

22004-3246-14 0902 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $975.00

0.000

2.000

$0.00

$1,950.00

793-01.08 POLE 35FT CLASS 5 WOOD

22004-3246-14 0902 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $499.00

3.000

35.000

$1,497.00

$17,465.00

793-01.41 ANCHOR 1IN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT28200902

-1,497.00-3.000

-1,497.00-3.000

22004-3246-14 0902 2830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,515.000 $3.90

0.000

23,150.000

$0.00

$90,285.00

793-13.07 4IN SCHEDULE 40 PVC
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65.00 495.00495.00 0.000.0022004-3246-14 0902 2840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $5.10

0.000

495.000

$0.00

$2,524.50

793-13.11 1 DUCT FORMATION @ 24IN
DEPTH

22004-3246-14 0902 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.10

0.000

130.000

$0.00

$663.00

793-13.22 3 DUCT FORMATION @ 36IN
DEPTH

22004-3246-14 0902 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.10

0.000

10.000

$0.00

$51.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

22004-3246-14 0902 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,725.000 $22.00

0.000

2,325.000

$0.00

$51,150.00

793-13.37 9 DUCT FORMATION @ 36IN
DEPTH

22004-3246-14 0902 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $22.00

0.000

380.000

$0.00

$8,360.00

793-13.42 12 DUCT FORMATION @ 36IN
DEPTH

22004-3246-14 0902 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $32.00

0.000

70.000

$0.00

$2,240.00

793-13.47 16 DUCT FORMATION @ 36IN
DEPTH

22004-3246-14 0902 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $16,002.00

0.000

5.000

$0.00

$80,010.00

793-14.03 MH PRECAST 6-FT W X 12-FT L X
7-FT H
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0.00 3.003.00 0.000.0022004-3246-14 0902 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,064.00

0.000

3.000

$0.00

$12,192.00

793-14.20 PLACE MANHOLE OVER
EXISTING CABLE

22004-3246-14 0902 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,043.00

0.000

0.000

$0.00

$0.00

793-16.01 MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

22004-3246-14 0902 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $270.00

0.000

6.000

$0.00

$1,620.00

793-98.04 REMOVE POLES ALL SIZES

22004-3246-14 0903 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $71.40

0.000

215.000

$0.00

$15,351.00

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

22004-3246-14 0903 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

514.000 $66.30

0.000

451.000

$0.00

$29,901.30

795-01.04 6IN DIP SLIP JOINT WATER LINE

22004-3246-14 0903 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

557.000 $80.58

0.000

212.000

$0.00

$17,082.96

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

22004-3246-14 0903 2970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $70.40

0.000

295.000

$0.00

$20,768.00

795-01.06 8IN DIP SLIP JOINT WATER LINE
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638.00 619.00619.00 0.000.0022004-3246-14 0903 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $81.60

0.000

619.000

$0.00

$50,510.40

795-01.07 10IN DIP RESTRAINED JOINT
WATER LINE

22004-3246-14 0903 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $75.48

0.000

0.000

$0.00

$0.00

795-01.08 10IN DIP SLIP JOINT WATER LINE

22004-3246-14 0903 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

311.000 $131.58

0.000

698.000

$0.00

$91,842.84

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

22004-3246-14 0903 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

901.000 $117.30

0.000

555.000

$0.00

$65,101.50

795-01.10 12IN DIP SLIP JOINT WATER LINE

22004-3246-14 0903 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $188.70

0.000

0.000

$0.00

$0.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

22004-3246-14 0903 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $219.30

0.000

205.000

$0.00

$44,956.50

795-05.66 BORE/JACK 18IN STEEL CASING
PIPE-UNCON.

22004-3246-14 0903 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $255.00

0.000

80.000

$0.00

$20,400.00

795-05.67 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.
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1.00 6.006.00 0.000.0022004-3246-14 0903 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,550.00

0.000

6.000

$0.00

$15,300.00

795-06.04 CONNECT TO 6IN WATER LINE

22004-3246-14 0903 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,760.00

0.000

2.000

$0.00

$5,520.00

795-06.05 CONNECT TO 8IN WATER LINE

22004-3246-14 0903 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,060.00

0.000

5.000

$0.00

$15,300.00

795-06.06 CONNECT TO 10IN WATER LINE

22004-3246-14 0903 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,580.00

0.000

7.000

$0.00

$25,060.00

795-06.07 CONNECT TO 12IN WATER LINE

22004-3246-14 0903 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,774.00

0.000

6.000

$0.00

$22,644.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

22004-3246-14 0903 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,978.00

0.000

0.000

$0.00

$0.00

795-07.05 8IN X 6IN TAPPING SLEEVE AND
VALVE

22004-3246-14 0903 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,284.00

0.000

2.000

$0.00

$8,568.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

Page 63RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3246-14 0903 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,080.00

0.000

0.000

$0.00

$0.00

795-07.08 10IN X 6IN TAPPING SLEEVE AND
VALVE

22004-3246-14 0903 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,610.00

0.000

5.000

$0.00

$28,050.00

795-07.10 10IN X 10IN TAPPING SLEEVE
AND VALVE

22004-3246-14 0903 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $7,140.00

0.000

7.000

$0.00

$49,980.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

22004-3246-14 0903 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,856.00

0.000

3.000

$0.00

$8,568.00

795-08.09 12IN GATE VALVE ASSEMBLY

22004-3246-14 0903 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,734.00

0.000

18.000

$0.00

$31,212.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

22004-3246-14 0903 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $918.00

0.000

18.000

$0.00

$16,524.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

22004-3246-14 0903 3180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $15.30

0.000

555.000

$0.00

$8,491.50

795-09.28 3/4IN COPPER SERVICE PIPE
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14.00 7.007.00 0.000.0022004-3246-14 0903 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,978.00

0.000

7.000

$0.00

$27,846.00

795-11.02 FIRE HYDRANT ASSEMBLY

22004-3246-14 0903 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $918.00

0.000

7.000

$0.00

$6,426.00

795-12.01 REMOVE FIRE HYDRANT

22004-3246-14 0903 3210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,168.000 $4.08

0.000

12,381.000

$0.00

$50,514.48

795-13.01 DI FITTINGS

22004-3246-14 0903 3220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $153.00

0.000

15.000

$0.00

$2,295.00

795-14.01 CLASS A CONCRETE

22004-3246-14 0903 3230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $153.00

0.000

45.000

$0.00

$6,885.00

795-14.02 CLASS B CONCRETE

22004-3246-14 0903 3240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

413.000 $5.00

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT

22004-3246-14 0903 3250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $127.50

0.000

100.000

$0.00

$12,750.00

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD
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0.00 50.0050.00 0.000.0022004-3246-14 0903 3260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $153.00

0.000

50.000

$0.00

$7,650.00

795-15.05 20IN STEEL CASING PIPE OPEN
CUT METHOD

22004-3246-14 0904 3270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $107.10

0.000

0.000

$0.00

$0.00

797-01.11 __IN DIP FORCE MAIN/(SEE
PLANS)

22004-3246-14 0904 3280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $82.62

0.000

503.000

$0.00

$41,557.86

797-03.16 __IN PVC FORCE MAIN/(SEE
PLANS)

22004-3246-14 0904 3290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $177.48

0.000

293.000

$0.00

$52,001.64

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

22004-3246-14 0904 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $255.00

0.000

56.000

$0.00

$14,280.00

797-05.30 __IN DIP GRAVITY SEWER
6FT-12FT DEPTH/(SEE PLANS)

22004-3246-14 0904 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $357.00

0.000

80.000

$0.00

$28,560.00

797-06.67 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

22004-3246-14 0904 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,590.00

0.000

5.000

$0.00

$22,950.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH
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22004-3246-14 0904 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,610.00

0.000

0.000

$0.00

$0.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

22004-3246-14 0904 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,550.00

0.000

3.000

$0.00

$7,650.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

22004-3246-14 0904 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,040.00

0.000

2.000

$0.00

$4,080.00

797-07.80 REMOVE SEWER MANHOLE

22004-3246-14 0904 3360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $6.12

0.000

2,790.000

$0.00

$17,074.80

797-08.01 DI FITTINGS

22004-3246-14 0904 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,304.00

0.000

1.000

$0.00

$5,304.00

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

22004-3246-14 0904 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,244.00

0.000

0.000

$0.00

$0.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

22004-3246-14 0904 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,224.00

0.000

0.000

$0.00

$0.00

797-10.08 CONNECT EX. 6IN SEWER TO
NEW MANHOLE
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4.00 4.004.00 0.000.0022004-3246-14 0904 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,836.00

0.000

4.000

$0.00

$7,344.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

22004-3246-14 0904 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,570.00

0.000

2.000

$0.00

$7,140.00

797-10.21 CONNECT TO 16IN FORCE MAIN

22004-3246-14 0904 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,530.00

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

22004-3246-14 0904 3430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $10.20

0.000

622.000

$0.00

$6,344.40

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

22004-3246-14 0904 3440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,200.00

0.000

0.750

$0.00

$7,650.00

797-11.38 BY-PASS PUMPING

22004-3246-14 0904 3450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $5.00

0.000

54.000

$0.00

$270.00

797-11.40 RESTORE ASPHALT

22004-3246-14 0904 3460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $10.00

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE
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0.00 3.003.00 0.000.0022004-3246-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,555.00

0.000

3.000

$0.00

$4,665.00

798-05.02 FIBER OPTIC CABLE ENCLOSURE

22004-3246-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $50.83

0.000

12.000

$0.00

$609.96

798-05.03 FIBER OPTIC CABLE SPLICE

22004-3246-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $96.87

0.000

46.000

$0.00

$4,456.02

798-05.27 COMMUNICATION ASSEMBLY
(BOND)

22004-3246-14 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $281.50

0.000

10.000

$0.00

$2,815.00

798-05.32 COMMUNICATION ASSEMBLY
(DDE)

22004-3246-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $161.00

0.000

20.000

$0.00

$3,220.00

798-05.33 COMMUNICATION ASSEMBLY
(DE)

22004-3246-14 0100 1710 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)
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1844.72 153.00153.00 0.000.0022004-3246-14 0100 1720 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

153.000

$0.00

$15,300.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

22004-3248-94 0100 9027 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

57.020

$0.00

$5,702.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

22004-3246-14 0100 1730 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $90.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

22004-3246-14 0100 1740 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $30.00

0.000

123.000

$0.00

$3,690.00

801-03 WATER (SEEDING & SODDING)

22004-3246-14 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $60.00

0.000

23.560

$0.00

$1,413.60

801-06 MULCH

22004-3246-14 0100 1750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,059.000 $3.25

0.000

6,536.060

$0.00

$21,242.20

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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